
GTEC Funding Schedule...........

October – Select projects for funding (begin 120 day process)

November – Determine funding allocations and negotiate project scopes 

to suit funding

December – Placeholder timeslot, if needed

January – Finalize allocation process

February – Jurisdictions sign contracts

March – Placeholder timeslot, if needed (end of 120 day process)



October......................................

10/1:        Deadline for CTR Board to receive GTEC certification reports

10/2-15:   WSDOT staff review and rate GTEC plans

10/17-23: The committee refines GTEC ratings and allocations

10/26:      The CTR board determines draft GTEC funding allocation

10/29:      WSDOT sends notice of draft GTEC funding allocation  

(starts the 120-day clock)



November...................................

11/16 -- CTR board meeting: 

� Possible backup date for the Board to determine the draft GTEC 
funding allocation, if more time is needed – this would push the 120 
day clock back to March 15, 2008

� Staff/Committee/CTR Board work with GTEC funding applicants to 
confirm amounts and local match, adjust scope of project as 
needed, and possibly adjust allocation

� As individual GTEC applicants confirm funding levels, the Board 
sets final amount and WSDOT sends contract for signature



December.......................................
� Placeholder timeslot if required – WSDOT staff provides technical support for 

jurisdictions

January........................................... 
� 1/25: CTR Board briefed on progress.  Possible completion of GTEC funding allocation 

process if designation is completed for all funded GTECs

� Once funding allocation process is complete, a communications process begins, 

providing information to legislature, partners and public on GTEC funding

February.........................................
� 2/26: deadline for local jurisdiction to “designate” GTEC by returning signed contract

� 2/29: CTR board completes GTEC funding allocation process

March.............................................
� 3/15: backup deadline for local GTEC designation (if board adopts draft allocation on 11/16)


